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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

01/23/12 01/24/12 01/25/12 01/26/12 01/27/12 01/28/12 01/29/12

Test Water Line 430-445

Cut/Cap 10" Water 452 Stabilized Slope 439 LT Drainage at Det Basin D

01/30/12 01/31/12 02/01/12 02/02/12 02/03/12 02/04/12 02/05/12

02/06/12 02/07/12 02/08/12 02/09/12 02/10/12 02/11/12 02/12/12

02/13/12 02/14/12 02/15/12 02/16/12 02/17/12 02/18/12 02/19/12

Drainage 422-414 (Doubletree to 40 Middlesex Turnpike)

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

12" Water 422-414 (Doubletree to 40 Middlesex Turnpike)

12" Water 429-422 (54 Middlesex to Doubletree)

DMH & 30" RCP at 439+50 LT

Hydrant Crossings - 429+00 & 422+75 & Water Services Taylor Pond, 54 & 55 Middlesex Turnpike

Construct Dentention Basin D 

Drainage 429-422 (54 Middlesex to Doubletree)

Construct Detention Basin D 452 LT

Gravel Borrow 422+00 to 429+00 LT (Doubletree to 52 Middlesex Turnpike)

Construct Detention Basin D 

Excavate Widening 414 - 422 LT (40 Middlesex Turnpike to Doubletree)
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